Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2.57PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 008 Const Calendar Day 819  Date: 11-Mar-200 Wednesday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: No Inspection
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 12-Jun-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
General
Took a field tour to look at the job progress. Met with Ahmend and Tee regarding Frame 1 stressing. =
Spoke with Greg Alan regarding chipping extra concrete in the south exterior bay in Frame 2.
Met with Tom Nguyen regarding the excess concrete in the exterior bay.
Met with Sami Z to have him mark all the usound concrete with paint for MCM to remove.
Attended a meeting at 151 Fremont with Mike Forner, Deanna Vilcheck, Raj Oberi and Dave to discuss the
completion schedule.
Called Fred M regarding the in-fill walls backfill.
At Temporary Bent EI9AR, MCM drove pile shell to tip without reaching the required blows/ft.
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